

Meeting Minutes – 12 May 2026

Platform: Online (Teams)

Date: 12 May 2026

Time: 17:05

Attendees

- Phelelani
 - Shazmeen
 - Keanu
 - Yusra
 - Mika
-

Discussion Points

1. Sprint Progress & PR Coordination

- Team discussed current workload pressure due to assignments and tests across multiple modules
 - Agreed target deadline: Saturday for all major functionality to be completed
 - Team agreed PRs should be reviewed and closed as quickly as possible to avoid blocking other members
 - Members were reminded to link GitHub issues to corresponding PRs and close completed issues
-

2. Tutor Feedback & Refinement Planning

- Team reflected on feedback received regarding:
- Navigation-bar inconsistency across pages
- Large white spaces in the UI
- Overall platform presentation and personalization
- Team discussed improving the visual identity of the platform to appear less “medical” and more food-oriented

Suggestions included:

- Better background styling
 - Additional colours and patterns
 - Improved branding and personalization
 - Navigation consistency improvements
 - Team also discussed the idea of later gathering additional external unbiased feedback from a tester referred to as “The Bomb” in order to identify usability and refinement issues before final submission
-

3. UI & Branding Refinements

- Team discussed improving the visual appearance of the platform by:
 - Introducing more food-inspired design elements
 - Adding patterned or textured backgrounds
 - Including South African-inspired restaurant aesthetics
 - Adding slogans and branding elements to vendor pages
 - Suggestions included:
 - Dark mode and light mode support
 - Additional accent colours besides white and purple
 - Patterned backgrounds similar to restaurant branding styles
-

4. Navigation Bar Improvements

- Team discussed refining the navigation bar to improve consistency
 - Suggestions included:
 - Adding icons alongside navigation text
 - Keeping text labels for desktop view
 - Potential icon-only layout for smaller/mobile screens
 - Team agreed mobile responsiveness remained important for navigation refinement
-

5. Add-to-Cart Feedback Improvements

- Team proposed improving user feedback when items are added to the cart
 - Suggestions included:
 - Toast notifications
 - Button colour changes
 - Item counters beside products
 - Sound effects when adding items
 - Team agreed these features would improve usability and customer interaction
-

6. Sprint Planning & User Stories

- Team discussed delaying final user-story selection until later in the sprint
 - Reason:
 - Previous sprint planning changed significantly near the end of development
 - Final story selection should reflect completed and stable functionality
 - Agreed to revisit final presentation stories closer to the deadline
-

7. Firebase & Deployment Discussions

- Team discussed deployment and payment-system issues on GitHub-hosted environments
 - Keanu confirmed he had begun investigating deployment options and contacted tutors regarding support
 - Team advised contacting Nandy rather than Lucky due to availability concerns
 - Phelelani planned to clear outdated Firebase order records before further testing
-

8. Final Submission Requirements

- Team discussed final submission requirements:
 - Final project report
 - Six-minute presentation/demo video
 - Functional deployed system

- Members acknowledged increasing workload pressure approaching submission week
-

9. Vendor Dashboard & Personalization

- Team discussed adding more personalization to dashboards
 - Planned improvements included:
 - Displaying customer/vendor names on dashboards
 - Adding vendor logos and profile pictures
 - Adding welcome-back messaging
 - Improving dashboard colour and branding consistency
-

10. Email Verification

- Team confirmed email verification functionality still needed implementation
 - Yusra agreed to continue working on email verification integration
 - Existing accounts would remain valid while future accounts would require verification
-

11. Notification System Planning

- Team planned notification functionality for:
 - Vendors receiving notifications for new orders
 - Customers receiving notifications when:
 - Orders are in progress
 - Orders are ready
 - Refunds are processed
 - Team also discussed:
 - Notification styling
 - Vibrations/sounds for mobile notifications
 - Clear notification messaging
-

Decisions Made

- Major functionality should be completed before Saturday
 - External feedback (“The Bomb”) should guide refinement priorities
 - Final user-story selection will happen later in the sprint
 - Navigation consistency and personalization remain important refinement goals
 - Notification functionality will support both vendors and customers
 - Email verification will be implemented for future accounts
-

Next Steps

- Continue UI and branding refinements
- Improve navigation consistency across pages
- Investigate deployment/payment hosting issues
- Implement notification system requirements
- Continue email verification implementation
- Finalize dashboard personalization updates
- Close and link outstanding GitHub issues and PRs

