

Meeting Minutes – 16 May 2026

Platform: Online (Teams)

Date: 16 May 2026

Time: 17:05

Attendees

- Phelelani
 - Shazmeen
 - Keanu
-

Discussion Points

1. Pull Request Reviews & Testing

- Phelelani confirmed that two PRs had been reviewed, tested, and approved successfully
 - Team discussed ensuring all remaining PRs were reviewed quickly to avoid merge conflicts before the final sprint deadline
 - Concern raised regarding developers needing to pull the latest changes before continuing development to reduce conflicts on shared files
-

2. Recommended Vendors Feature

- Phelelani implemented a “Recommended Vendors” feature on the customer dashboard
- Initial concern:
 - Using all order data would expose sensitive customer information
- Final implementation:
 - Recommendations are generated based only on the logged-in customer’s previous orders
 - System selects up to three vendors based on customer order history
 - New users receive random vendor recommendations until sufficient order history exists

- Team agreed this approach was safer and more personalized
-

3. Vendor Discovery Improvements

- Shazmeen raised a usability concern regarding vendor accessibility:
 - Customers currently need to scroll through the homepage carousel to find vendors
 - Team discussed creating:
 - A dedicated “All Vendors” page
 - Navigation links for vendor discovery
 - Guest-accessible vendor browsing before sign-in
 - Agreed behavior:
 - Guests may browse vendors
 - Ordering functionality still requires authentication
-

4. External Feedback (“The Bomb”)

- Team discussed feedback received from the external unbiased tester referred to as “The Bomb”
 - Feedback included:
 - Vendor discovery is difficult
 - Order-management pages feel cluttered
 - Customers need better filtering options
 - Order numbering should be clearer and more realistic
 - Notifications and customer feedback need improvement
 - Vendor order history should be easier to access
 - Team agreed the external feedback helped identify important usability and refinement issues before final submission
 - Team also discussed including “The Bomb” feedback process within project documentation as evidence of external usability testing
-

5. Vendor Order Management Improvements

- Shazmeen implemented updates to vendor order management including:
 - Oldest-to-newest order sorting
 - Improved order numbering system
 - Daily order refresh behavior
 - Planned behavior:
 - Vendor order numbering resets periodically
 - Older orders move into history/archive views
 - Team agreed old Firebase orders should be cleared to properly test the updated workflow
-

6. Firebase Cleanup & Testing

- Team discussed issues caused by outdated Firebase test data
 - Phelelani agreed to clear older order records from Firebase after the meeting
 - Team believed this would:
 - Improve testing accuracy
 - Allow order-number reset logic to function correctly
 - Better simulate production behavior before presentation day
-

7. Remaining Sprint Work

- Team reviewed remaining refinement tasks:
 - Notifications
 - Vendor order history
 - Customer order filtering
 - Cart-feedback notifications
 - Team agreed that most core functionality had already been completed and remaining work focused primarily on refinements and UX improvements
-

8. Customer Order Filtering

- Team discussed how to handle customer order history without creating additional pages
 - Agreed approach:
 - Add filters directly on the customer orders page instead of building a separate history page
 - Proposed filters included:
 - Date
 - Vendor
 - Order status
 - Team agreed filters would reduce clutter while keeping the UI simpler
-

9. Notifications & Cart Feedback

- Team discussed improving customer feedback when items are added to the cart
 - Planned improvements included:
 - Notifications confirming items were added successfully
 - Better order-status notifications
 - Additional refinement feedback for customers during checkout and ordering workflows
 - Team agreed notifications remained one of the highest-priority refinement tasks
-

10. Sprint Presentation Planning

- Team discussed which user stories would likely be demonstrated during the final presentation
- Suggested priority stories included:
 - Notifications
 - Cash payments
 - Vendor order history
 - Order-management refinements

- Team agreed final story selection would be finalized once all members were available during the next meeting
-

11. Documentation Discussions

- Team discussed documenting the external-feedback process within the final report
 - Agreed that including “The Bomb” as external usability feedback would demonstrate:
 - Real-world testing
 - User-centered refinement decisions
 - Iterative improvement during development
-

12. Meeting & Availability Planning

- Team discussed availability conflicts due to travel and university workload
 - Agreed:
 - Members unable to attend future meetings would be updated afterward
 - Remaining team members would continue final refinements and PR reviews
-

Decisions Made

- Recommended vendors will be based on customer order history only
 - A dedicated vendor-discovery page will be added
 - Guest users may browse vendors before signing in
 - Customer order history will use filters instead of additional pages
 - External feedback (“The Bomb”) will be documented in the final report
 - Notifications remain a high-priority refinement feature
 - Firebase order data will be cleared for final testing purposes
-

Next Steps

- Implement multi-vendor discovery page
- Continue notification refinements
- Finalize vendor order-history behavior
- Clear outdated Firebase test data
- Review remaining PRs and resolve conflicts
- Finalize presentation user stories
- Continue documenting external usability feedback

