

Daily Scrum Summary – Sprint 2 (CampusBites)

On **15 April**, the team began Sprint 2 by planning the main features and establishing workflow practices. The primary focus was identified as implementing the customer order system, including cart functionality and vendor interaction. Tasks were allocated, and the team agreed to prioritise order-related features while also improving documentation and code coverage moving forward .

Later on **16 April**, progress was made on the browse page, which was completed at a UI level, while development of the order system and database integration began. The team reviewed and prioritised backlog items, identifying incoming orders and order placement as high-priority tasks. Challenges began to emerge around Firebase integration and coordination between team members, highlighting the need for better communication and more frequent check-ins .

During the **17 April**, the team made significant progress on the order system by creating core files such as orders.js and orders.html and defining the structure of order data, including item IDs, user IDs, and order status. However, several blockers were identified, including failed CI tests, low code coverage (approximately 55%), and merge conflicts due to overlapping work. The team addressed these issues by refactoring code into testable functions and agreeing to improve Git practices and coordination .

In the **18 April**, the team reported that most features were nearing completion. The focus shifted toward finalising development and preparing for testing. The forgot password feature was in progress, and support was provided for writing test cases. The team confirmed a strategy to complete all feature development before dedicating time to testing and improving code coverage. No major blockers were reported at this stage, but coordination and quick PR reviews remained important .

By the **19 April**, the team focused on debugging and system validation. Several issues were identified and resolved, including incorrect JavaScript linking, inconsistent HTML content, and errors in data handling such as vendor IDs not being stored correctly. The team emphasised the importance of testing features using a live server and verifying functionality before committing changes. At this stage, the sprint shifted fully toward final verification, documentation completion, and preparation for the sprint review presentation .

Summary

Throughout Sprint 2, the team progressed from planning and initial development to full system integration and final testing. Daily discussions helped identify technical challenges early, improve coordination, and guide development. While issues such as testing difficulties, merge conflicts, and communication gaps were encountered, the team adapted and improved their workflow, ultimately delivering the core functionality required for the sprint.