

Sprint 3

Meeting One Minutes

Platform: Online (Teams)

Date: 21-04-2026

Time: 18:03

Attendees

- Yusra
 - Phelelani
 - Keanu
 - Mika
 - Shazmeen
-

Discussion Points

1. Sprint 3 Planning & Remaining Work

- Team reviewed outstanding work from Sprint 2 and items to be completed in Sprint 3
 - Agreed that payment functionality still needed a dedicated issue
 - Several additional enhancements were identified during discussion
 - Team noted Sprint 3 would need to carry major functionality before Sprint 4 begins
-

2. Order Management Features

- Need to add timestamps (date and time) to customer orders
 - Previous orders/history page discussed for customers
 - Suggested combining current and historical orders into one organised order page
 - Order status categories such as incoming, ready, collected discussed
 - Vendor-side incoming order flow also considered
-

3. Cancellation & Refunds

- Suggested allowing customers to cancel orders
 - Possible vendor cancellation option also discussed for stock issues or mistakes
 - Refund handling linked to payment gateway capability
 - Team noted refunds may increase implementation complexity
-

4. Payments Integration

- Vendor banking/account details may need to be stored for payouts
 - Payment system still outstanding and to be prioritised
 - Keanu indicated he would investigate payment implementation
-

5. Vendor & Admin Features

- Admin fixes currently in progress
 - Suspended vendors' products were still showing on browse page and being corrected
 - Vendor analytics page discussed
 - Exporting data recognised as a possible requirement
 - Need for dedicated JavaScript for admin analytics page mentioned
-

6. Browse Page & Customer Experience

- Featured Vendors section on homepage should dynamically show random vendors
 - Vendor cards should ideally include image and location
 - Browse page filters such as minimum/maximum price need improvement
 - "Details" button on items currently unclear and may need redesign
 - Suggestion to change Add button into quantity selector after adding item
-

7. Cart & Notifications

- Need clearer indication when items are added to cart
 - Suggested cart badge, popup notification, animation, or sound cue
 - Team agreed better feedback is needed for users while shopping
-

8. Mobile Responsiveness & UI

- Need to test pages on mobile devices
 - Chrome device toolbar suggested for responsive testing
 - UI refinements likely to be addressed after core functionality is completed
-

9. Sprint 4 Forward Planning

- Sprint 4 shortened to one week
 - Team discussed completing as much as possible during Sprint 3
 - Sprint 4 likely to focus on polishing and bug fixes
 - Possible future additions:
 - o Push notifications
 - o Logo/branding
 - o Progressive Web App (PWA) support
 - o Recommendation / “For You” page
-

10. User Profiles & Personalisation

- Need profile page where users can edit their details
 - Suggested vendor dashboard naming to use vendor business name instead of generic title
-

11. GitHub & Coordination

- Team requested shared login credentials for testing accounts (customer/admin/vendor)
 - Members asked to notify group when PRs are opened
 - Need to organise new issues before assigning priorities on project board
-

Decisions Made

- Create new Sprint 3 issues for all newly identified features
 - Prioritise core functionality first before UI extras
 - Use Sprint 3 final week as preparation for Sprint 4 workload
 - Delay non-essential features until fundamentals are stable
 - Revisit board priorities in next meeting
-

Next Steps

- Create GitHub issues for discussed items
 - Add timestamps to order data
 - Continue payment system research and setup
 - Fix suspended vendor visibility issue
 - Implement homepage featured vendors logic
 - Improve cart notifications and browse experience
 - Meet again next day to prioritise board items
-

Key Takeaway

Sprint 3 begins with many core features still to complete, especially payments, order handling, and usability improvements. The team recognised the need to move quickly, prioritise essentials, and use Sprint 3 efficiently due to the shortened Sprint 4 timeline.