

Sprint 3

Meeting Two Minutes

Platform: Online (Teams)

Date: 22-04-2026

Time: 17:01

Attendees

- Yusra
 - Phelelani
 - Keanu
 - Mika
 - Shazmeen
-

Discussion Points

1. Sprint 3 Planning & Priority Board

- Team reviewed newly created Sprint 3 issues on GitHub
 - Priorities assigned using P0, P1, and P2 levels
 - Agreed that each issue should have an owner and due date
 - Story points to be refined where needed
-

2. High Priority Deliverables

- Payment system identified as critical for Sprint 3
 - Order timestamps (date/time) marked as essential
 - Admin analytics also considered a core requirement
 - These features should be ready for sprint presentation
-

3. Analytics Features

- Vendor analytics discussed:
 - o Revenue summaries
 - o Highest selling items
 - o Monthly sales performance
 - o Graphs/charts

- Admin analytics discussed:
 - o User activity
 - o Login trends
 - o Exportable reports/data
-

4. Order Management

- Customers should be able to cancel orders
 - Order history required for customers and vendors
 - Suggested sections for current orders and previous orders
 - Order tracking statuses discussed:
 - o Pending
 - o Ready
 - o Collected
-

5. Browse Page Improvements

- Price slider improvements in progress
 - Vendor filters now update based on available vendors
 - Suggested “0 items found” message when filters return no results
 - Additional usability improvements still needed
-

6. Vendor Suspension & Admin Testing

- Suspended vendors removed correctly from browse page
 - Team tested admin suspension flow during meeting
 - Vendor access restrictions working correctly
-

7. Reviews & Ratings

- Customer review system discussed
 - Vendors may be able to view reviews on their products
 - No need identified for vendors reviewing customers
-

8. Profile Page

- Profile page assigned for development
 - Feature required for both customers and vendors
 - Users should be able to edit relevant personal/business details
-

9. Validation & Bugs

- Need stronger validation for vendor menu items
 - Example issue:
 - Conflicting dietary labels (vegan + milk)
 - Logout/authentication responsiveness noted
 - Login error messages should be improved
-

10. Testing & Code Coverage

- Final sprint requires 80%+ code coverage
 - Boundary testing also required
 - Team acknowledged testing takes significant time
 - Coverage must be improved steadily during development
-

11. Sprint 3 Demo Candidates

Likely user stories to present:

- Payment system
 - Order timestamps
 - Cancel order
 - Admin analytics
 - For You / recommendations page
 - Profile page
-

12. Meetings & Coordination

- This meeting counted as Sprint Planning
- Need evidence of five meetings for rubric
- Daily scrum scheduled for following day
- Future meetings should be shorter (15 mins where possible)

Decisions Made

- Use this meeting as official Sprint Planning session
- Prioritise payment, timestamps, and analytics first
- Assign owners and due dates to major issues
- Continue testing admin/vendor flows
- Aim to complete key stories before weekend

Next Steps

- Begin work on assigned Sprint 3 issues
- Implement payment system
- Add order timestamp logic
- Build profile page
- Continue admin/vendor analytics pages
- Improve browse filters and empty-state messages
- Increase code coverage toward 80%

Key Takeaway

Sprint 3 planning focused on converting backlog items into clear priorities with owners and deadlines. Payment integration, analytics, and order management were identified as the most important deliverables, while testing and code coverage remain major focus areas.