

Sprint 3

Meeting Four Minutes

Platform: Online (Teams)

Date: 26-04-2026

Time: 17:07

Attendees

- Shazmeen
 - Phelelani
 - Keanu
 - Mika (joined later)
-

Discussion Points

1. Daily Scrum & Sprint Progress

- Team met during long weekend to review progress despite reduced availability
 - Acknowledged that many members were balancing personal commitments and studies
 - Agreed that stronger momentum should resume after the weekend and upcoming tests
-

2. Profile Page Development

- Customer profile page already in progress
 - Current customer profile includes:
 - o Email address
 - o Phone number
 - Initial bio section removed as it was not relevant to the platform
 - Navigation link added as **My Account** across multiple customer pages
 - Next step is vendor profile functionality
-

3. Vendor Profile Enhancements

- Vendor profile expected to include editable business details such as:
 - o Vendor name
 - o Contact details
 - o Operating information
 - o Other vendor-specific profile fields
 - Agreed profile pages make updating information easier than editing elsewhere
-

4. Customer Contact Details for Orders

- Suggested that vendors should have access to customer name and phone number after an order is placed
 - Purpose would be to contact customer when order is ready or if issues arise
 - Team agreed this could improve collection efficiency
-

5. Payment System Progress

- Keanu confirmed payment integration was in progress
 - Main challenge is finding a suitable South African payment provider
 - Expected PR completion target set for Wednesday
 - Payment implementation more complex than initially expected
-

6. Payment Method Ideas

- Suggested offering two checkout methods:
 - o Pay online
 - o Pay with cash
 - Cash payments may require admin intervention for unpaid orders
 - Team recognised added complexity if cash option is included
-

7. Customer Registration Scope

- Idea raised to restrict platform to student email accounts only
- Counterpoint discussed that visitors, staff, lecturers, and non-students may also need access
- Team leaned toward keeping open registration and clarifying with tutor if needed

8. Guest Checkout Concept

- Discussed allowing checkout without creating an account
 - Guest users would enter:
 - o Email
 - o Phone number
 - o Required order details
 - Seen as common e-commerce practice
 - To be clarified with tutor before implementation
-

9. Mobile Responsiveness

- User testing on mobile showed some pages had very small text
 - Login/register pages were acceptable
 - Homepage and ordering pages need improvement
 - Suggested mobile-only hamburger/dropdown navigation menu
-

10. Future Product Vision

- Team discussed real-world potential of CampusBites
 - Example use case:
 - o Students order during lectures
 - o Collect food when ready instead of waiting in queues
 - Delivery / pickup-point systems also discussed as possible future extensions
-

11. Analytics Data Requirements

- Admin analytics required adding createdAt / timestamp data to orders records
 - Vendor analytics may also need structured timestamp data
 - Team recognised need for cleaner historical order data
-

12. GitHub Workflow & Coordination

- Members reminded to assign themselves to issues they are working on
 - Important for visibility and avoiding duplicated work
 - Suggested creating smaller early PRs instead of waiting until feature completion
 - PR descriptions should explain:
 - o What is already completed
 - o What is still in progress
-

13. Code Coverage Strategy

- Current coverage noted as strong overall
 - Adding new files may temporarily lower coverage and fail checks
 - Advised to finish functionality first, then improve tests before merge
 - Team encouraged to ask for help writing tests when needed
-

14. Mika Task Allocation

- Mika joined later and confirmed intent to work on:
 - o Close order functionality
 - o Cancel order functionality
 - o Related order management tasks
 - Asked to assign himself officially on GitHub board
-

15. Next Meeting

- Agreed to hold another short meeting the following day
 - Proposed time: 19:00
-

Decisions Made

- Continue profile page rollout for customers and vendors
 - Keep payment system as urgent priority
 - Improve issue ownership and PR visibility
 - Review guest checkout and registration scope with tutor
 - Focus on mobile responsiveness in later refinements
-

Next Steps

- Complete vendor profile page
 - Continue payment system integration
 - Assign outstanding GitHub issues to owners
 - Create smaller PRs for work in progress
 - Improve mobile layout and navigation
 - Continue analytics data setup
 - Meet again next day for short scrum
-

Key Takeaway

This meeting focused on practical project coordination and feature maturity. Payment integration, profiles, analytics data, and better GitHub workflow were prioritised, while broader ideas such as guest checkout and mobile optimisation were explored for future refinement.