

Sprint 3

Meeting Five Minutes

Platform: Online (Teams)

Date: 27-04-2026

Time: 17:08

Attendees

- Shazmeen
 - Phelelani
 - Keanu
 - Yusra
 - Mika
-

Discussion Points

1. Website Access & Security Warning

- Team discussed browser warning indicating the hosted site may be unsafe
 - Possible causes considered:
 - o Old deployment link
 - o Chrome security detection
 - o Previous configuration issues
 - Keanu agreed to update the shared project link
 - Team to recheck deployment settings later
-

2. Code Coverage Monitoring

- Team discussed registering on Codecov / coverage dashboard
 - Current project coverage reported at approximately 89%
 - Members reminded they can also check branch coverage locally using terminal tools
 - Coverage tracking remains important before final merges
-

3. Sprint 3 User Story Ownership

- Clarified ownership of active Sprint 3 stories
- Admin analytics confirmed under Phelelani
- Vendor analytics assigned to Yusra
- “For You” page still planned after analytics work is completed

4. GitHub Issue Assignment

- Members reminded again to assign themselves to issues they are actively working on
 - Important for visibility and avoiding duplicated effort
 - Mika asked to assign himself to order-related tasks immediately
-

5. Customer Profile Features

- Team reviewed recently added customer profile functionality
 - Features currently include:
 - o Profile picture
 - o Phone number
 - o Basic account details
 - Bio section removed as it was not necessary for the platform
 - Positive feedback given on profile improvements
-

6. Customer Contact on Orders

- Suggested that customer phone numbers should appear on vendor receipts/orders
 - This would allow vendors to contact customers when food is ready or if issues occur
 - Team agreed this would improve order collection flow
-

7. Reviews System Enhancements

- Suggested showing customer profile pictures beside reviews
 - Idea raised for optional photo uploads with reviews
 - Images would help validate complaints or poor food quality claims
 - Uploading review photos should remain optional
-

8. Order Customisation

- Team discussed allowing customers to add special instructions to meals
- Example custom requests:
 - o Remove tomatoes
 - o Extra sauce
 - o No onions
- Seen as useful for realistic food-ordering experience

9. Payment System Update

- Keanu confirmed use of PayFast sandbox/developer mode for testing
 - Payment system supports testing without a full business setup
 - Online payment progress ongoing
-

10. Checkout Options

- Agreed customers should choose payment method at checkout:
 - o Pay online
 - o Pay in person / cash
 - Collection-only model reconfirmed from previous tutor guidance
 - No delivery required at this stage
-

11. Multi-Vendor Orders

- Team discussed how payments would work when cart contains items from multiple vendors
 - Expected solution:
 - o Orders split correctly per vendor
 - o Vendors receive only their relevant order information
-

12. Orders Page Improvements

- Need to improve orders page by showing:
 - o Vendor name
 - o Price totals
 - o Better details visibility
 - Current page still needs refinement
-

13. Sprint Scope Control

- Team noted previous sprint presentation showed more than required user stories
 - Agreed to focus on six key Sprint 3 stories first
 - Extra features can continue into Sprint 4 if needed
-

14. Documentation & UML

- UML diagrams still need review and refinement
 - Team noted this should be handled during the week alongside coding work
-

15. Next Meeting Schedule

- Agreed to continue using 19:00 as default meeting time unless changes are needed
 - Members wished each other luck for upcoming tests
-

Decisions Made

- Keep focus on six core Sprint 3 stories
 - Continue analytics and payment implementation urgently
 - Require issue ownership visibility on GitHub board
 - Use collection-only checkout model
 - Improve orders page with clearer information
-

Next Steps

- Finalise vendor analytics page
 - Continue For You page after analytics
 - Complete PayFast integration and testing
 - Add customer phone numbers to vendor orders
 - Improve order details page
 - Continue UML/documentation work
 - Review deployment warning and hosted link
-

Key Takeaway

This meeting focused on consolidating Sprint 3 priorities and ensuring the most valuable features are completed first. Payments, analytics, order usability, and better project coordination remain the central priorities as the sprint moves toward submission.