

Sprint 3

Meeting Seven Minutes

Platform: Online (Teams)

Date: 29-04-2026

Time: 17:02

Attendees

- Shazmeen
 - Phelelani
 - Keanu
 - Yusra
 - Mika
-

Discussion Points

1. General Catch-Up

- Team briefly discussed preferred study spaces and libraries on campus
 - Members compared experiences with Law Library, Commerce Library, OLS, and Geomath Library
 - Informal discussion helped transition into sprint meeting
-

2. Pull Request Updates

- Keanu confirmed payment system pull request was created but still required fixes before merging
 - Team currently has multiple open pull requests in progress
 - Coverage issues on one PR still needed resolution before approval
 - Mario's "For You" page PR was considered ready for merge after final checks
-

3. Browse Page and View Cart Bug Investigation

- Mika reported ongoing strange behaviour on the browse page after merges

- Team investigated possible causes related to mismatched IDs between browse.js and browse.html
 - Phelelani confirmed the issue had already been fixed in a newer update
 - Team verified that the “View Cart” functionality was now working correctly
 - Checkout button and cart quantity updates were also successfully tested
-

4. Merge Conflict Guidance

- Mika experienced merge issues while working on older branch versions
 - Phelelani guided Mika through:
 - Pulling latest files
 - Checking out the main branch
 - Creating a fresh branch
 - Reapplying updated functions
 - Team reinforced the importance of working from updated branches before continuing development
-

5. Feature Progress Updates

- Yusra confirmed analytics page integration work was mostly completed
 - Vendor dashboard analytics link was functioning correctly
 - Mika continued work on cancel order functionality
 - Timestamp support for orders still needed implementation and testing
 - Payment workflow development remained in progress
-

6. Order Timestamp Functionality

- Team discussed adding createdAt timestamps when orders are created
- Timestamp functionality linked directly to analytics accuracy and order history tracking
- Mika agreed to assist with timestamp implementation work
- Team recognised timestamps as necessary for future reporting features

7. Toast Notification Suggestion

- Suggested future refinement:
 - Display popup/toast notification when items are added to cart
 - Example discussed:
 - “Item Added” confirmation message
 - Feature marked as lower priority refinement task
-

8. UML Diagram Planning

- Team confirmed Sprint 3 requires updated UML diagrams separate from Sprint 2
 - Phelelani volunteered to work on updated UML diagrams
 - Team checked project requirements and confirmed each sprint requires separate documentation
-

9. External User Feedback and UX Critiques

- Shazmeen shared feedback received after showing the system to an external user
 - Customer-side feedback included:
 - Browse page feels cluttered with scattered vendor items
 - Difficult to quickly find items from one specific vendor
 - Vendor locations are not immediately visible
 - Vendor-side feedback included:
 - Completed orders should not be changeable back to earlier statuses
 - Manage Orders information should be visible directly on dashboard
 - Team discussed how current familiarity with the system may hide usability issues from developers
-

10. Vendor Sorting and Navigation Discussion

- Team debated possible improvements to browsing experience

- Suggestions included:
 - Better vendor sorting options
 - Sort by vendor or price functionality
 - Dedicated vendors page showing:
 - Vendor details
 - Location
 - Contact information
 - Available products
 - Team referenced Uber Eats structure as inspiration for improved navigation
 - Team agreed functionality should remain priority before major UI refinements
-

11. User Testing Discussion

- Team discussed value of external user testing
 - Suggested allowing non-team members to independently test the system
 - Team considered documenting external user feedback as part of testing evidence
 - Lucky's comments about usability and tutor marking expectations were discussed
-

12. Sprint Priorities and Remaining Work

- Remaining Sprint 3 work identified as:
 - Payments
 - Order timestamps
 - Admin analytics
 - Cancel order functionality
 - Final refinements for profile and "For You" pages
 - Team agreed major sprint issues should be completed before refinement tasks
-

13. Practical Exam Discussion

- Team briefly discussed Software Design exam format
 - Lucky reportedly mentioned possible practical/code analysis components in the exam
 - Members discussed uncertainty around final exam structure and venue details
-

14. PR Deadlines and Coordination

- Team agreed current PRs should ideally be completed before the next meeting
 - Suggested target:
 - Finish PRs before following day's meeting for easier review
 - Shazmeen tasked with documenting all UX critiques and suggestions for further discussion
-

Decisions Made

- Fixes to Browse Page and View Cart functionality confirmed working
 - Timestamp functionality remains a sprint priority
 - External user feedback will be documented and reviewed further
 - Major sprint functionality should be prioritised before UI refinements
 - Separate Sprint 3 UML diagrams will be created
 - Current PRs should be completed before next review meeting where possible
-

Next Steps

- Finalise payment system functionality
 - Complete order timestamp implementation
 - Continue work on cancel order feature
 - Push remaining analytics updates and approvals
 - Document and review UX critiques shared during meeting
 - Investigate vendor-focused browse improvements
 - Prepare updated UML diagrams for Sprint 3
-

Key Takeaway

This meeting focused on stabilising Sprint 3 functionality while also reflecting on usability and user experience improvements. Alongside resolving merge issues, payment integration, analytics work, and timestamp functionality, the team recognised the importance of viewing the system from an external user perspective before the upcoming tutor and client reviews.