

Sprint 3 Meeting Eight Minutes

Platform: Online (Teams)

Date: 30-04-2026

Time: 17:05

Attendees

- Shazmeen
- Phelelani
- Keanu
- Yusra
- Mika

Discussion Points 1. Payment System Demonstration

- Keanu demonstrated the latest payment system implementation
- Checkout flow now redirects users to the payment page instead of immediately creating an order
- Payment functionality tested successfully on deployed Vercel branch
- Team confirmed hosted deployment is required for PayFast communication and notifications
- Vendor dashboard correctly receives orders after successful payment

2. PayFast Sandbox Environment

- Shazmeen asked how payment testing was functioning without real transactions
- Keanu explained that PayFast sandbox accounts are used for development and testing
- Sandbox environment allows payment simulation without using real money
- Team confirmed payment testing setup was functioning correctly

3. Vendor Payout Workflow

- Keanu explained current payment flow:

- Customer payments go to admin account first
 - Admin dashboard contains vendor payout section
 - Vendors will later receive payments from admin account
 - Split payment functionality was noted as limited in South Africa
 - Automatic vendor payout handling still needed implementation
 - Merchant IDs for vendors still needed setup
-

4. Pull Request Review and Approval

- Team reviewed Keanu's payment pull request together during the meeting
 - Functionality was tested and approved as working
 - Team agreed PR could be merged after final deployment verification
 - Existing analytics pull request had already been merged previously
-

5. Cancel Order Feature Discussion

- Mika continued work on cancel order functionality
 - Initial implementation plan was:
 - Delete order directly from database
 - Team identified complication introduced by payment integration
 - New approach decided:
 - Cancelling an order changes status to "Cancelled" instead of deleting it
 - Refund handling will be managed separately
 - Refund functionality to become a separate issue
-

6. Refund and Payment Enhancements

- Keanu proposed creating separate issues for:
 - Refund processing
 - Automatic vendor payouts
 - Team agreed refund handling should remain separate from basic cancel-order functionality
 - Refunds will later use cancelled order statuses for tracking
-

7. Vendor Dashboard Enhancements

- Shazmeen assigned herself to vendor dashboard refinements
 - Planned additions included:
 - Vendor slogan ◦ Vendor logo
 - Improved vendor profile information
 - Enhancements classified as UI improvements rather than core sprint functionality
-

8. Order Cancellation Rules

- Team discussed restrictions for cancelling orders
 - Agreed logic:
 - Orders can only be cancelled while status is “Pending” ◦ Orders already “In Progress” should not be cancellable
 - Prevents customers cancelling after preparation has started
-

9. Navigation Consistency Issues

- Phelelani highlighted inconsistencies between navigation links across pages
 - Team discussed ensuring dashboard and homepage links remain consistent for each role
 - Logout/navigation bugs were also identified:
 - Some pages allowed users to remain logged in incorrectly after navigation
 - Suggested improving navigation structure and logo button placement
-

10. Customer-Only Ordering Restriction

- Team discovered vendors and admins could currently place orders
 - Yusra assigned to add validation preventing non-customer roles from ordering
 - Planned restriction:
 - Only users with customer role may place orders
-

11. Admin Approval for Vendor Items

- Phelelani proposed adding approval workflow for newly created vendor items

- Suggested process:
 - Vendors submit item details
 - Admin reviews item details
 - Admin approves or rejects item before appearing publicly
- Approval considerations included:
 - Accurate descriptions
 - Allergen information
 - Dietary information
 - Matching category information
- Team also discussed possibly adding platform disclaimers for vendor responsibility

12. Browse Page and Details Button Improvements

- Team revisited browse-page UX feedback from previous meeting
- Phelelani explained original vision for the “Details” button:
 - Popup or detailed view for item information
 - Reviews and comments
 - Vendor location
 - Additional item information
- Team discussed:
 - Better filters
 - Sorting by price
 - Improved empty-filter display message
 - Better featured vendor navigation
- Nutritional information was considered but left undecided

13. Feature Prioritisation Discussion

- Team debated whether UX refinements should be prioritised immediately
 - Shazmeen suggested finishing remaining sprint-critical functionality first
 - Phelelani proposed gradually implementing usability improvements alongside sprint work
 - Team agreed issues and enhancements should be formally documented
-

14. Issue Tracking and Coordination

- Team discussed creating GitHub issues for:
 - Shop location visibility ◦
Browse-page improvements
 - Refund handling ◦
Navigation consistency ◦
Enhanced detail views
 - Keanu suggested using labelled issues for better task coordination
-

15. Upcoming Meetings

- Team agreed not to hold another formal meeting the following day
 - Saturday communication planned through WhatsApp instead
 - Members continued coordinating remaining sprint work asynchronously
-

Decisions Made

- Payment pull request approved after successful demonstration
 - Cancelled orders will use “Cancelled” status instead of deletion
 - Refund handling will become a separate issue
 - Only customers should be allowed to place orders
 - Vendor dashboard enhancements assigned to Shazmeen
 - UX and browse-page refinements will be documented as issues
 - Formal Friday meeting cancelled in favour of asynchronous updates
-

Next Steps

- Finalise payment deployment and vendor payout functionality
- Complete cancel-order implementation
- Add customer-only ordering restriction
- Implement timestamp functionality
- Continue vendor dashboard enhancements
- Create GitHub issues for UI and UX refinements
- Improve browse-page filtering and details functionality

Key Takeaway

This daily scrum focused primarily on finalising and reviewing the payment system while identifying new technical and UX considerations introduced by payment integration. The team also refined future plans for refunds, vendor item approvals, navigation consistency, and customer experience improvements ahead of final sprint completion.