

Sprint 3

Meeting Ten Minutes

Platform: Online (Teams)

Date: 04-05-2026

Time: 17:09

Attendees

- Shazmeen
 - Phelelani
 - Keanu
 - Mika
 - Yusra (Absent)
-

Discussion Points

1. Sprint Completion Strategy

- Team discussed focusing on completing all major Sprint 3 functionality before moving fully into refinements
 - Agreed approach:
 - Finish remaining core functionality first
 - Reserve final sprint period mainly for refinements, fixes, and presentation preparation
 - Team confirmed current meeting structure was still productive and useful for coordination
-

2. Open Pull Request and Code Coverage

- Team noted one open pull request was still failing due to missing test files and code coverage requirements
- Phelelani confirmed functionality itself was working correctly
- Remaining work involved creating the required test files for the new script added in the PR

- Expected completion after final testing updates
-

3. Refund System Challenges

- Keanu explained difficulties implementing refund functionality with the current PayFast integration
 - Main challenge involved:
 - Splitting payments correctly between admin and vendors
 - Handling refunds while using intermediary admin payments
 - Current payment flow:
 - Customer payments go to admin account first
 - Admin then transfers funds to vendors manually
 - Team discussed possibly replacing or supplementing PayFast with another payment provider
-

4. Alternative Payment Provider Discussion

- Keanu suggested investigating Paystack as a possible alternative payment provider
 - Team noted Paystack appeared easier for handling refunds and automated payment flows
 - Keanu planned to continue investigating the best approach before Wednesday
-

5. Timestamp Functionality and Analytics

- Team revisited timestamp functionality implementation
- Yusra had previously taken over timestamp work because analytics depended on it
- Phelelani noted the current orders page still looked disorganised without proper timestamps
- Team agreed timestamps were important for:
 - Analytics accuracy
 - Better order organisation

- Improved UI readability
-

6. Sprint Planning for Sprint 4

- Team agreed to conduct Sprint 4 planning on Sunday
 - Planned discussion topics included:
 - Selecting user stories
 - Assigning remaining work
 - Organising final sprint priorities
 - Team acknowledged growing workloads and tighter schedules across modules
-

7. Future Sprint 4 Features

- Team reviewed planned Sprint 4 features:
 - Push notifications
 - Logo and branding
 - Progressive Web App (PWA) functionality
 - Mobile responsiveness
 - Agreed these should only begin after Sprint 3 functionality is stable
-

8. GitHub Issues and Task Tracking

- Team recognised poor issue tracking was creating confusion around ownership of tasks
 - Phelelani acknowledged it had been a mistake not creating more issues earlier
 - Problems identified:
 - Team members unsure who was working on what
 - Refinement tasks not properly assigned
 - Lack of target dates for bugs and enhancements
 - Team agreed to create more GitHub issues moving forward
-

9. Planned Refinement and Bug Issues

- Phelelani planned to create issues for:
 - Navigation-bar consistency
 - Additional browse-page filters
 - Logout redirect behaviour
 - UI refinements
 - Password confirmation validation
 - Team agreed refinement tasks should be labelled as bugs for easier tracking
-

10. Logout and Navigation Problems

- Phelelani explained issues with logout functionality across pages
 - Current problem:
 - Users remain on the same page after logout instead of returning to homepage
 - Proposed improvement:
 - Centralised logout handling through shared JS functionality
 - Automatic redirect to homepage after logout
 - Team agreed this was an important UX refinement
-

11. Testing Payment Deployments

- Team discussed why payment functionality only worked correctly on the deployed Vercel domain
 - Keanu explained PayFast security keys are tied directly to specific domains
 - GitHub-hosted links could not process payments properly without additional security configuration
 - Team agreed current deployed testing setup was acceptable for demonstrations
-

12. Sprint Completion Deadlines

- Team proposed target deadlines for Sprint 3 completion:

- Saturday: finish all Sprint 3 functionality and bugs
 - Sunday: choose demonstration features and conduct practice run
 - Monday: final in-person presentation preparation
 - Team agreed this timeline would help reduce last-minute pressure
-

13. Presentation and Practice Planning

- Team agreed to conduct a full online practice run on Sunday
 - Monday would focus on final presentation preparation before tutor/client review
 - Members encouraged to review their own completed features and ensure they were presentation-ready
-

14. Refinement Expectations

- Keanu encouraged all members to actively test the platform and identify bugs or awkward behaviour
 - Suggested workflow:
 - Use the website normally
 - Create issue if something feels broken or inconsistent
 - Assign issue if able to fix it
 - Team agreed everyone should contribute refinement fixes before the final presentation
-

Decisions Made

- Sprint 3 functionality should be completed before major Sprint 4 work begins
 - Sprint 4 planning meeting scheduled for Sunday
 - More GitHub issues will be created for refinements and bug tracking
 - Refinement tasks will be labelled as bugs
 - Saturday chosen as target date for completing remaining Sprint 3 functionality
 - Sunday online practice presentation confirmed
-

Next Steps

- Finalise refund and payment-system integration
- Add missing test files and resolve PR code coverage issues
- Complete timestamp implementation
- Create GitHub issues for remaining refinements and bugs
- Improve logout and navigation consistency
- Prepare Sprint 4 planning discussion
- Conduct online presentation practice on Sunday

Key Takeaway

This meeting focused heavily on project coordination, payment-system challenges, and preparing for the transition into Sprint 4. Alongside resolving refund complications and timestamp functionality, the team recognised the importance of proper issue tracking, refinement planning, and structured preparation for the upcoming tutor presentation.