

Sprint 3

Meeting Eleven Minutes

Platform: Online (Teams)

Date: 06-05-2026

Time: 17:04

Attendees

- Shazmeen
 - Phelelani
 - Keanu
 - Yusra
 - Mika
-

Discussion Points

1. GitHub Issues and Task Tracking

- Phelelani asked the team to review the newly created GitHub issues
 - Team agreed that additional refinement and bug issues should continue being added as they are identified
 - Members were encouraged to assign themselves to issues to improve task coordination
 - Refinement tasks would continue being labelled appropriately for easier tracking
-

2. Deployment and Vercel Access

- Team discussed ongoing deployment setup issues with Vercel
 - Phelelani explained his PR was previously rejected because he had not yet accepted the Vercel project invitation
 - Keanu agreed to add remaining members using their student email addresses
 - Team confirmed deployment functionality was now working correctly after access issues were resolved
-

3. UML Diagram Progress

- Phelelani planned to complete the remaining Sprint 3 UML diagrams by Friday
 - Yusra offered assistance with UML work if required
 - Team acknowledged that documentation remained an important remaining sprint task
-

4. Timestamp Testing and Payment Integration

- Yusra needed to test timestamp functionality before submitting her PR
 - Team discussed challenges testing timestamps because the payment system only worked correctly on deployed environments
 - Keanu explained how team members could test payment flows on their own branches after updating the required files
 - Team confirmed payment functionality remained dependent on deployed Vercel domains
-

5. Payment Provider Migration

- Keanu confirmed he had started transitioning away from the previous payment setup
 - Team discussed replacing or improving the existing PayFast/PayGate implementation
 - Keanu stated the newer payment approach appeared more reliable and easier to manage
 - Refund handling and vendor payouts remained active development concerns
-

6. Vendor Dashboard and Browse File Coordination

- Shazmeen delayed vendor-name and browse-related work until Yusra completed updates on shared files
 - Phelelani similarly postponed review-section work until the current browse-file changes were merged
 - Team agreed overlapping file work required better coordination to avoid conflicts
-

7. Notifications and Order Status Workflow

- Team discussed future notification functionality
 - Proposed notification flow:
 - Vendors receive notifications for incoming orders
 - Customers receive notifications when orders move to:
 - In Progress
 - Ready
 - Collected
 - Team also discussed allowing reviews only after an order has been collected
-

8. Admin Approval System for Vendor Items

- Phelani demonstrated the new admin approval workflow for vendor items
 - Workflow allows admins to:
 - Approve items
 - Reject items
 - Leave review comments when rejecting items
 - Team agreed the feature would be useful during presentations and demonstrations
 - Duplicate item-card behaviour was also identified as a refinement issue needing fixes
-

9. Order Page and Vendor Dashboard Improvements

- Team discussed improving order-page structure and readability
 - Suggestions included:
 - Separate sections for current and previous orders
 - Removing collected orders from current-order displays
 - Displaying order summary counts on vendor dashboards
 - Team agreed current vendor dashboard layout still required refinement
-

10. Pending Order Status Issue

- Phelelani identified a bug where newly created orders were no longer automatically marked as “Pending”
 - Vendors currently had to manually select the pending status
 - Team agreed this behaviour needed fixing before final presentation
-

11. Boundary Testing and Validation Discussions

- Team spent significant time discussing possible boundary-testing scenarios
 - Topics included:
 - Extremely large order quantities
 - Unrealistic menu-item prices
 - Long item names and UI display handling
 - Quantity limits for bulk orders
 - Suggestions included:
 - Alerting users to contact vendors directly for unusually large orders
 - Adding sensible price caps for vendor items
 - Adding refinement issues specifically for boundary testing
 - Team agreed these checks would help avoid tutor criticism during demonstrations
-

12. Architectural Style Discussion

- Team discussed which architectural styles best described the project
 - Styles mentioned included:
 - Client-server architecture
 - MVC-style architecture
 - Firebase-based backend interactions
 - Team acknowledged the project used a combination of architectural approaches rather than one single pattern
-

13. Allergen and Nutritional Information Requirements

- Team discussed whether allergen and nutritional information should be mandatory for vendors
 - Proposed solution:
 - Vendors must explicitly confirm allergen information
 - Include a “None” option where no allergens exist
 - Team agreed this would improve accountability and food-safety clarity
-

14. Customer Authentication Rules

- Team clarified checkout restrictions:
 - Users must be logged in to checkout
 - Only customers may complete orders
 - Vendors and admins may browse but cannot place orders
 - Team confirmed these rules were already mostly implemented correctly
-

15. Hosting and Deployment Concerns

- Team discovered Vercel team functionality required a temporary paid/pro-trial plan
 - Keanu confirmed the trial would expire on the 15th
 - Team discussed alternative hosting options including:
 - Firebase Hosting
 - Azure
 - Netlify
 - Members agreed to investigate alternative long-term hosting solutions if needed
-

16. Reviews and Ratings System

- Team discussed implementing proper customer reviews and star ratings
- Planned functionality:
 - Customers leave reviews after collected orders

- Browse page shows average star ratings only
 - Vendor profiles display full review sections
 - Team also discussed:
 - Profile-picture consent
 - Default profile images
 - Review presentation formatting
-

17. Transcript Accuracy and AI Discussion

- Team noticed the automatic transcription system frequently misinterpreted speech
 - Members joked about incorrect transcript phrases and AI-generated meeting notes
 - Discussion highlighted limitations of automated transcription systems for accurate documentation
-

18. Assessment Weighting Discussion

- Team clarified project assessment weighting:
 - Project contributes 15%
 - Project performance also influences lab assessment weighting
 - Members discussed how project work helped validate genuine understanding compared to AI-assisted lab submissions
-

Decisions Made

- Additional refinement and testing issues will continue being created and assigned
- Timestamp functionality remains dependent on deployed payment testing
- Pending-order status bug must be fixed before final presentation
- Only customers may complete checkouts and place orders
- Boundary-testing and validation issues should be formally documented

- Review and rating system will display average ratings on browse pages and full reviews on vendor profiles
 - Team will investigate alternative hosting options if Vercel limitations become problematic
-

Next Steps

- Complete remaining UML diagrams
 - Finalise timestamp PR and payment testing
 - Fix pending-order default status behaviour
 - Add refinement issues for boundary testing and validation
 - Continue review/rating system implementation
 - Improve vendor dashboard order organisation
 - Investigate Firebase, Azure, and Netlify hosting alternatives
 - Conduct additional testing before final sprint review
-

Key Takeaway

This meeting focused heavily on refinement planning, testing strategy, deployment coordination, and preparing the system for final presentation quality. Alongside payment-system discussions and timestamp integration, the team identified several important usability, validation, and dashboard improvements needed before Sprint 3 completion.