

Sprint 3

Meeting Twelve Minutes

Platform: Online (Teams)

Date: 07-05-2026

Time: 17:04

Attendees

- Shazmeen
 - Keanu
 - Mika
 - Yusra
-

Discussion Points

1. Pull Request Coordination

- Team confirmed they were currently waiting for Yusra's pull request before continuing dependent work
 - Shazmeen planned to begin vendor-dashboard refinements once the PR was merged
 - Mika was also waiting for related file updates before continuing his work
 - Team acknowledged that several remaining tasks depended on sequential merges
-

2. Refund and Payment System Updates

- Keanu confirmed work on the refund system and updated payment integration was still ongoing
 - Expected completion target for the updated payment functionality was the following day
 - Team agreed payment-system improvements remained one of the final major Sprint 3 tasks
-

3. User Story Planning

- Team revisited plans for Sprint 4 user-story discussions
 - Agreed approach:
 - Complete current issues and tasks first
 - Discuss and finalise user stories on Sunday
 - Sunday afternoon was confirmed as the preferred planning time
-

4. GitHub Issues and Refinements

- Keanu acknowledged the additional refinement issues Mika had recently created
 - Mika mentioned uncertainty around phrasing some issues because they were not full user stories
 - Team agreed the newly created issues were still useful for tracking refinements and testing tasks
-

5. Sprint Progress and Workflow

- Team reflected on the difference between the previous lengthy meeting and the current short coordination session
 - Members agreed current work was progressing smoothly enough for independent development
 - Workflow strategy discussed:
 - Team members continue working independently
 - Once one member finishes, the next member continues dependent tasks
 - Team felt the sprint was progressing efficiently despite busy schedules
-

6. PR Completion Timelines

- Yusra confirmed her pull request would be submitted later that evening
- Keanu expected his payment-system updates to be completed by the next morning
- Team agreed remaining Sprint 3 work was approaching completion

Decisions Made

- User-story planning discussion confirmed for Sunday afternoon
- Current refinement issues will remain tracked even without formal user-story formatting
- Team will continue sequential development workflow based on dependent pull requests
- Remaining payment-system work expected to be completed the following day

Next Steps

- Submit and review Yusra's pending pull request
- Continue vendor-dashboard refinements
- Finalise refund and updated payment-system integration
- Complete remaining dependent PR work
- Prepare Sprint 4 user-story discussions for Sunday

Key Takeaway

This meeting served as a short coordination session focused on pull-request dependencies, payment-system progress, and scheduling remaining Sprint 3 tasks. The team confirmed that development was progressing steadily, with most remaining work expected to be completed within the next day.