

Sprint 3

Meeting Thirteen Minutes

Platform: Online (Teams)

Date: 09-05-2026

Time: 17:06

Attendees

- Shazmeen
 - Keanu
 - Mika
 - Yusra
-

Discussion Points

1. Documentation and UML Progress

- Team discussed the remaining Sprint 3 documentation tasks
 - Phelelani had reportedly completed most UML diagrams and only had two or three diagrams remaining
 - Expected completion target for UML diagrams was the following day
 - Shazmeen planned to finalise:
 - Sprint planning documentation
 - Sprint retrospectives
 - Remaining project documentation
 - Team agreed the completed documentation would then be reviewed against the rubric
-

2. Pull Request Reviews and Merges

- Team reviewed the current open pull requests
- Shazmeen confirmed Yusra's pull request appeared ready for approval and merging

- Keanu had already approved Yusra's PR
 - Mario's PR still required a review from Mika before merging
 - Team coordinated final approvals to avoid blocking dependent work
-

3. Browse Page Refinements

- Mika confirmed he had continued working on browse-page refinements
 - Updates were based on discussions and refinement ideas raised during previous meetings
 - Mika planned to create additional pull requests later that evening for the latest changes
-

4. Final Sprint Coordination

- Team agreed most major Sprint 3 functionality had already been completed
 - Remaining work primarily involved:
 - Refinements
 - Conflict resolution
 - Final UI improvements
 - Pull-request merges
 - Team members continued working independently on their assigned files
-

5. Payment-System PR Updates

- Shazmeen asked Keanu whether his current pull request still required approval
 - Keanu confirmed the functionality was mostly complete
 - Remaining work involved resolving merge conflicts caused by timestamp updates
 - Expected completion target for the payment-system conflicts was later that evening
-

6. Vendor Dashboard Refinements

- Shazmeen planned to continue vendor-dashboard refinement work once Mika's browse-page pull request was merged
 - Team coordinated file usage carefully to avoid conflicts on shared files
 - Remaining vendor work was classified as refinement work rather than major functionality
-

7. Presentation Preparation Discussion

- Team agreed the following day's meeting would focus heavily on presentation preparation
 - Planned discussion topics included:
 - Finalising which user stories would be presented
 - Reviewing overall system functionality
 - Confirming presentation flow and responsibilities
 - Team felt the majority of presentation-ready functionality was already complete
-

8. Sprint Readiness Confirmation

- Yusra asked whether the major functionality required for Monday's presentation was complete
 - Team confirmed:
 - Core user stories were mostly complete
 - Remaining tasks were primarily refinements and presentation preparation
 - Team agreed they would still confirm final user-story selections during the next meeting
-

Decisions Made

- Yusra's pull request approved for merging
- Mario's pull request still required final review from Mika
- Remaining work before presentation classified mostly as refinements
- Final presentation-planning discussion scheduled for the following meeting

- Documentation and UML diagrams to be reviewed against the rubric once completed
-

Next Steps

- Finalise remaining UML diagrams
 - Complete remaining sprint documentation and retrospectives
 - Resolve payment-system merge conflicts
 - Merge remaining approved pull requests
 - Continue browse-page and vendor-dashboard refinements
 - Finalise presentation user stories and walkthrough plan
-

Key Takeaway

This meeting focused on final Sprint 3 coordination, documentation progress, and preparing the system for presentation readiness. The team confirmed that most major functionality had been completed, with remaining work centred mainly around refinements, pull-request merges, and final presentation planning.