

Sprint 3

Meeting Fourteen Minutes

Platform: Online (Teams)

Date: 10-05-2026

Time: 18:35

Attendees

- Shazmeen
 - Phelelani
 - Keanu
 - Mika
 - Yusra
-

Discussion Points

1. Sprint Reflection and Presentation Readiness

- Team discussed overall feelings regarding the upcoming Sprint 3 presentation
 - Members agreed the sprint had been long and workload-heavy alongside other university commitments
 - Team felt most major functionality was complete and presentation preparation had become the main priority
-

2. Pull Request Reviews and Final Fixes

- Team reviewed the remaining open pull requests from Mika and Keanu
- Multiple files were found to still contain development placeholders and temporary “dev” labels
- Team agreed all remaining development/debug content needed removal before deployment and presentation
- Keanu planned to clean remaining development references across files including:
 - Payment files

- Database files
 - Browse-related pages
 - Test files
-

3. Deployment Diagram and UML Updates

- Team discussed updating diagrams due to recent payment-system and API integration changes
 - Phelelani noted deployment and component diagrams would need updating to reflect:
 - Payment API integration
 - Updated architecture changes
 - Remaining UML updates were planned for completion later that evening
-

4. Browse Page and Cart Refinements

- Mika continued working on browse-page refinements and cart improvements
 - Team requested an enhancement where duplicate items in carts should instead increase item quantity counts
 - Refinement aimed to improve presentation quality and user experience during demonstrations
-

5. Payment System Demonstration

- Keanu demonstrated the updated payment workflow live during the meeting
- Team tested:
 - Customer checkout flow
 - Vendor payout validation
 - Pending-order restrictions
 - Refund processing
- Payment flow successfully redirected to the sandbox payment page
- Team confirmed:

- Vendors cannot place customer orders
 - Refunds trigger automatically when pending orders are cancelled
 - Email confirmations are sent after successful payments
-

6. Vendor Banking and Payout Validation

- Team discovered some older vendor accounts lacked valid payout configuration
 - Invalid banking details prevented successful payouts during testing
 - Keanu explained newer vendors had already been configured correctly
 - Team agreed older test data and invalid records should be cleaned before final demonstrations
-

7. Database Cleanup Before Presentation

- Team proposed deleting outdated or failed order records before the presentation
 - Purpose:
 - Cleaner analytics displays
 - More realistic demo data
 - Easier presentation flow
 - Team agreed fresh orders could then be created during testing and demonstrations
-

8. Vendor Analytics and UI Improvements

- Team reviewed the vendor analytics page and confirmed functionality was working correctly
 - Phelelani planned further layout refinements to improve appearance before presentation
 - Team agreed analytics and admin functionality were strong presentation features
-

9. Presentation User Story Selection

- Team finalised the user stories and features planned for demonstration:

- Payment system
 - Cancel order functionality
 - Vendor analytics
 - Admin menu management and item approval
 - Vendor/customer profile management
 - Team debated whether timestamps qualified as a standalone user story or simply a refinement
 - Consensus:
 - Timestamp functionality supports existing order-placement functionality rather than acting as a separate feature
-

10. Admin Item Approval Workflow

- Phelelani confirmed he would present the admin menu-management functionality
 - Demo would include:
 - Approving vendor items
 - Rejecting vendor items
 - Admin moderation workflow
 - Team considered this one of the strongest new Sprint 3 features
-

11. Profile Management Features

- Team discussed customer and vendor profile functionality
 - Profile pages allow users to:
 - Update account information
 - Manage vendor details
 - Edit relevant profile settings
 - Team agreed profile management would be included in the presentation walkthrough
-

12. Sprint Retrospective Discussion

- Team informally reflected on Sprint 3 experiences
 - Common observations:
 - Sprint duration felt long
 - Workload pressure increased because of overlapping academic commitments
 - External feedback significantly improved the project
 - Team joked about the earlier “bomb” critique from external testers and agreed it ultimately helped improve usability
-

13. External Feedback and Refinements

- Team discussed how earlier harsh external feedback led to:
 - Improved filtering
 - Vendor location visibility
 - Better browse-page organisation
 - UI refinements
 - Members suggested collecting further feedback after the Sprint 3 presentation
-

14. Future Sprint 4 Planning

- Team discussed future Sprint 4 goals including:
 - Logo creation
 - Progressive Web App (PWA) support
 - Mobile compatibility
 - Navigation improvements
 - Team agreed these tasks would begin after Sprint 3 presentation completion
-

15. Final Deployment and Release Planning

- Team planned to:
 - Finish all PRs before midnight

- Deploy updated release after merges
 - Test all functionality again before presentation day
 - Members agreed sleep was unlikely before final deployment completion
-

16. Presentation Logistics

- Team planned to meet in person before the presentation for:
 - Final testing
 - Mock demonstrations
 - User-story walkthrough practice
 - Planned meetup time:
 - 15:00 before the official presentation session
 - Team also reminded members to ensure venue access issues were resolved beforehand
-

Decisions Made

- Remaining development/debug placeholders must be removed before deployment
 - Duplicate cart items should increase quantity rather than create duplicates
 - Old failed order records will be removed before presentation testing
 - Presentation will focus on selected core Sprint 3 user stories
 - Timestamp functionality classified as a refinement supporting order placement
 - Sprint 4 work will begin after Sprint 3 presentation completion
 - Final release deployment planned after all PRs are merged
-

Next Steps

- Finalise remaining pull requests and merge conflicts
- Remove all development placeholders and debug code
- Complete UML and deployment-diagram updates
- Finish browse-page quantity refinement

- Deploy final Sprint 3 release
 - Conduct mock presentation and final testing session
 - Prepare Sprint 4 refinement and enhancement planning
-

Key Takeaway

This meeting focused heavily on final presentation preparation, deployment readiness, and polishing Sprint 3 functionality. Alongside validating the payment and refund workflows, the team finalised presentation features, coordinated last-minute refinements, and reflected on how external feedback had significantly improved the overall system.