

Sprint 2

Meeting One Minutes

Platform: In person

Date: 15-04-2026

Time: 9:40am

Attendees

- Yusra (virtually)
 - Phelelani
 - Keanu
 - Mika
 - Shazmeen
-

Discussion Points

1. Pull Requests & Workflow

- PRs must be reviewed and closed quickly (approximately 5 hours after opening)
- Delays in PR reviews can lead to:
 - o Duplicate work
 - o Merge conflicts
- Team members should check existing PRs before starting new work
- Suggested workflow:
 - o Pull branch locally and test before approving
 - o Use git checkout to test branches
 - o Use git stash to avoid losing work

2. Testing & Code Coverage

- Target code coverage: 60–80%
 - Code should be written as exportable functions to allow testing
 - Test files should be added alongside feature development
 - Team members can contribute tests within active PRs
-

3. Documentation

- Documentation needs restructuring and improvement
 - Required structure:
 - o Meetings
 - o Sprint documents (planning, review, retrospective)
 - o User stories
 - Documentation must be:
 - o Clearly structured
 - o Continuously updated
 - Deadline set for completion (Friday/Sunday)
-

4. Core Feature Focus (Sprint 2)

- Primary focus: customer order placement
- Proposed implementation:
 - o Add checkout button to menu items
 - o If user is not logged in, prompt login
 - o Orders should be stored and linked to vendors
- Vendors should:
 - o View incoming orders
 - o Update order status (e.g. ready for collection)

5. System Design Considerations

- Handling multiple vendors per order:
 - o May require splitting orders per vendor
 - o Payment handling still unclear (to be confirmed)
 - Menu items should include:
 - o Shop name
 - o Possibly shop location
-

6. GitHub Project Usage

- Proper use of board statuses required:
 - o In Progress
 - o Done
 - o Need Help
 - Before starting work:
 - o Check if task is already assigned or in progress
 - New user stories/issues should be created when needed
-

7. Bugs & Fixes Identified

- Logout functionality not working due to missing ID on some pages
 - Fix required across all affected pages
-

8. Additional Work

- UML diagrams need to be created (multiple types)
- Documentation and code coverage are top priorities
- Sprint 2 will require a new release (version 2.0)

9. Meetings & Coordination

- Need for more frequent meetings (daily scrums)
 - PR reviews may be conducted during meetings
 - Next meeting scheduled for 18:00
-

Decisions Made

PR workflow: Review and close within a short timeframe

Testing: Target 60–80% coverage

Documentation: Restructure and maintain properly

Sprint focus: Order placement and vendor interaction

Meetings: Increase frequency

Next Steps

- Implement customer order placement
 - Enable vendor order management
 - Improve code coverage
 - Restructure documentation
 - Fix logout issue
 - Create UML diagrams
 - Prepare Sprint 2 release
-

Key Takeaway

Sprint 2 focuses on transitioning from basic system setup to full interaction between customers and vendors, while improving workflow, testing, and documentation.