

Sprint 2

Meeting Two Minutes

Platform: Online (Teams)

Date: 16-04-2026

Time: 16:04

Attendees

- Yusra
 - Phelelani
 - Keanu
 - Mika
 - Shazmeen
-

Discussion Points

1. Documentation Storage

- Discussion on where to store documentation (GitHub vs OneDrive/Google Drive)
 - Concern raised that storing documentation on GitHub may affect deployment (Netlify)
 - Decision to temporarily store documentation in a shared drive
 - Plan to confirm with tutor whether documentation must be submitted via GitHub or separately as PDFs
-

2. Sprint 2 User Stories

- Team discussed required number of user stories for Sprint 2
- Clarification needed on whether user stories should be new or cumulative
- Agreed to continue numbering from Sprint 1
- Identified user stories for this sprint:
 - Browse page access
 - Admin approval/suspension of vendors

- Vendor adding menu items
 - Forgot password functionality
 - View cart
 - View incoming orders
 - Order/meal status tracking
-

3. Backlog & Prioritisation

- Team reviewed GitHub project board and assigned priorities:
 - Incoming orders → High priority (P0)
 - Order placement → High priority
 - Order tracking → Medium priority (P1)
 - Order history → Lower priority
 - Tasks were moved from backlog to “In Progress” as they were assigned
 - Identified need to better utilise the project board for tracking work
-

4. Development Progress

- Browse page implementation completed (UI level)
 - Work in progress on:
 - Order placement functionality
 - Database integration for orders
 - Current system partially functional (~45–60%)
-

5. Testing & Code Coverage

- Code coverage identified as a key challenge
 - Difficulty testing Firebase-related functionality
 - Need to increase coverage before closing PRs
 - Team assisting each other with testing and debugging
-

6. Git & Pull Request Workflow

- Clarification on working with open PRs:
 - Team members can continue working while PRs are open
 - Branches can be checked out locally using git checkout
 - Issue identified where local files were not syncing correctly with GitHub
 - Need for better coordination when multiple members work on the same feature
-

7. Technical Challenges

- Firebase integration causing some confusion (functions, database interaction)
 - Difficulty mocking/testing Firebase functions
 - Some files not being covered in tests
 - Issues with exporting backlog/project data (TSV format)
-

8. Communication & Team Coordination

- Noted that:
 - Communication during development could be improved
 - Some overlap occurred when multiple members worked on the same tasks
 - Agreed that more frequent check-ins are needed
 - Daily scrum approach suggested
-

9. UI Considerations

- UI is generally acceptable
 - Noted that new tutor may assess UI quality
 - Minor improvements may be required
-

10. Outstanding Questions

To be clarified with tutor:

- Whether Sprint 2 requires new user stories only or cumulative total
 - Payment system implementation details
 - Number of UML diagrams required
 - Documentation submission format
-

11. Meeting Duration

- Meeting exceeded expected duration (intended as a short scrum)
 - Noted need to keep future meetings shorter and more focused
-

Decisions Made

- Use shared drive temporarily for documentation
 - Prioritise order-related features
 - Improve use of GitHub project board
 - Increase testing and code coverage
 - Improve communication and coordination
-

Next Steps

- Finalise Sprint 2 user stories
 - Continue implementation of order system
 - Improve code coverage
 - Resolve Firebase-related issues
 - Organise backlog and priorities clearly
 - Confirm open questions with tutor
 - Conduct more frequent, shorter meetings
-

Key Takeaway

Sprint 2 development is progressing, with core features underway, but improvements are needed in communication, testing, and task coordination to ensure efficient completion of sprint goals.

