

Meeting Minutes – 19 April 2026

Platform: Online (Teams)

Date: 19 April 2026

Time: 18:00

Attendees

Yusra

Phelelani

Keanu

Mika

Shazmeen

Discussion Points

1. Code Issues & Fixes

- Issues identified with inconsistent placeholder data in HTML files (e.g. repeated use of incorrect names)
 - Team agreed these inconsistencies must be corrected across all files
 - JavaScript integration issues noted:
 - orders.js was not properly linked to HTML
 - Similar issue previously occurred with vendor dashboard
 - Emphasis placed on ensuring all JavaScript files are correctly connected
 - Data handling issue identified:
 - Vendor ID was not being stored correctly in the orders table
 - Fix was applied to ensure correct data storage
-

2. Testing & Verification

- Team emphasised the importance of testing features before assuming they work
 - Agreed to always:
 - Use live server to test functionality
 - Verify that changes are working after implementation
 - Reinforced need for proper validation before committing code
-

3. Development Best Practices

- Team agreed on the following practices:
 - Always test after making changes
 - Ensure correct linking between HTML and JavaScript files
 - Validate data being stored in the database
 - Avoid assumptions about functionality without verification
-

4. Documentation & Sprint Wrap-Up

- Meeting minutes for this session need to be completed
 - Sprint Retrospective will be based on this meeting and overall sprint progress
 - UML diagrams have been completed
 - Daily Scrum will be compiled from all meeting minutes
-

5. Presentation Planning

- Discussion on scheduling sprint review presentation
 - Proposed time: 15:00
 - Alternative option: present after the first group to allow preparation time
 - Team agreed this would provide additional preparation time before presenting
-

6. Sprint 3 Preparation

- Anticipation of new requirements in Sprint 3
 - Possible introduction of new user stories
 - Team expects changes to the current system requirements
 - Need to remain flexible and adapt to upcoming changes
-

Decisions Made

- Fix all inconsistencies in HTML and JavaScript integration
 - Ensure all features are tested before committing
 - Use live server for validation of functionality
 - Complete documentation and retrospective
 - Prepare for Sprint 3 requirements
-

Next Steps

- Finalise all fixes and ensure system stability
- Complete meeting minutes and retrospective documentation
- Compile Daily Scrum summary
- Prepare for sprint review presentation
- Begin planning for Sprint 3