

Daily Scrum Summary – Sprint 3 (CampusBites)

On 21 April, the team began Sprint 3 by reviewing the remaining Sprint 2 backlog items and identifying the major functionality still required before the final presentation. The primary focus areas included payment-system integration, order timestamps, analytics, order cancellation, profile management, and browse-page usability improvements. The team agreed that Sprint 3 would carry the majority of the project's core functionality due to the shortened Sprint 4 timeline. Initial discussions also introduced future refinement ideas such as notifications, reviews, improved vendor navigation, and Progressive Web App (PWA) support.

During the following planning and scrum sessions, the team converted backlog ideas into prioritised Sprint 3 deliverables. Payment integration, analytics, timestamps, and order management were identified as the highest-priority features for the sprint presentation. User stories were assigned to team members, and the project board was updated with priorities, owners, and due dates. At the same time, the team continued improving the browse page, profile functionality, and vendor-management workflows while also discussing future enhancements such as reviews, ratings, recommendation systems, and admin moderation controls.

As development progressed, payment-system integration became the most technically demanding feature of the sprint. The team worked extensively with PayFast sandbox testing, vendor payout workflows, refund planning, and deployed Vercel environments for payment verification. Significant discussions were held around refund handling, pending-order restrictions, customer-only checkout rules, and payment-provider limitations in South Africa. The payment workflow was gradually refined until successful checkout, refund triggering, and vendor-order creation could all be demonstrated reliably.

Alongside payment integration, major progress was made on vendor analytics, timestamps, and order management. Analytics dashboards were implemented with revenue tracking, filtering, and timestamp-based reporting. The team recognised that older orders lacked timestamp data, which affected analytics accuracy and order sorting. To address this, timestamp support became a major sprint priority, improving both reporting and user experience. Cancel-order functionality was also expanded, including restrictions preventing cancellation after preparation begins and the later addition of refund handling.

Throughout the sprint, the team encountered several technical and coordination challenges. Merge conflicts became increasingly common due to multiple members working on shared browse-page and dashboard files simultaneously. The team frequently discussed GitHub issue ownership, pull-request coordination, smaller PR strategies, and branch-management practices to reduce conflicts. Code coverage and

testing also remained important concerns throughout Sprint 3, especially because new features frequently lowered overall coverage thresholds before tests were updated.

As the sprint continued, greater emphasis was placed on usability, refinement, and external feedback. Feedback received from external testers highlighted problems with browse-page organisation, vendor visibility, navigation consistency, and overall user experience. In response, the team refined filtering systems, vendor-location visibility, dashboard layouts, and order displays. Additional refinement discussions focused on mobile responsiveness, cart feedback, vendor-profile navigation, admin moderation workflows, and improved validation handling for menu items and large orders.

Toward the end of Sprint 3, the team shifted primarily toward presentation preparation, final testing, documentation, and deployment readiness. Remaining tasks included resolving merge conflicts, cleaning deployment/debug files, finalising UML diagrams, refining browse-page interactions, and validating the payment and refund workflows. The team also finalised the core Sprint 3 presentation stories, which included the payment system, cancel-order functionality, vendor analytics, admin moderation, and profile management. By the final meeting, the majority of core functionality had been completed successfully, and the sprint focus had shifted almost entirely toward refinements, stability, and presentation quality.

Summary

Throughout Sprint 3, the team successfully transitioned CampusBites from a partially functional prototype into a far more complete and presentation-ready platform. Daily scrum discussions helped coordinate technically complex features such as payments, refunds, analytics, and order management while also improving collaboration, testing, refinement planning, and deployment coordination. Although the team faced challenges involving payment integration, merge conflicts, code coverage, and time pressure from overlapping academic commitments, the sprint resulted in significant functional growth and a much more polished overall system.