

CampusBites Product Backlog

CampusBites

CampusBites is a campus food ordering platform designed to improve the food ordering experience for students while streamlining vendor and administrative operations. The application allows customers to browse menus, place orders, make online payments, and track order progress in real time. Vendors can manage menus and orders, while administrators oversee platform-wide operations, analytics, and vendor management.

This product backlog documents the features, enhancements, technical tasks, and bug fixes completed and planned throughout the development lifecycle of the CampusBites project. The backlog follows an Agile-inspired workflow and is prioritised according to business and functional importance.

Product Backlog

Task Name	Status	Priority	Type	Sprint	Assigned To
US-01 Login and Registration Pages	Done	High	Feature	Sprint 1	Yusra Munir
Customer registration blocked by vendor-only required fields	Done	High	Bug Fix	Sprint 1	Yusra Munir
US-10 Forgot Password Feature	Done	Medium	Feature	Sprint 1	Yusra Munir
US-20 Email Verification	Done	High	Feature	Sprint 1	Yusra Munir
US-03 Homepage (Index Page)	Done	High	Feature	Sprint 1	Mpilo Mario, Shazmeen Iyoob
feat/browse menu (customer)	Done	High	Feature	Sprint 1	Mpilo Mario
feature/customer-place-order	Done	High	Feature	Sprint 1	Zenkerella
US-05 Place Order (Customer)	Done	High	Feature	Sprint 1	Zenkerella
feat/track order (customer)	Done	High	Feature	Sprint 1	Zenkerella

Task Name	Status	Priority	Type	Sprint	Assigned To
US-07 View Incoming Orders (Vendor)	Done	High	Feature	Sprint 1	Keanu de Hart
US-08 Update Order Status (Vendor)	Done	High	Feature	Sprint 1	Shazmeen Iyoob
US-04 Individual Dashboards	Done	High	Feature	Sprint 1	Keanu de Hart, Shazmeen Iyoob
Setup Jest Testing with Babel Support	Done	Medium	Technical Task	Sprint 1	Mpilo Mario
US-06 Vendor Menu Management and Dynamic Browse Page	Done	High	Feature	Sprint 2	Mpilo Mario
feat/manage menu (vendor)	Done	High	Feature	Sprint 2	Zenkerella
US-09 Admin Approve/Suspend Vendors	Done	High	Feature	Sprint 2	Mpilo Mario
feature/vendor-details	Done	Medium	Enhancement	Sprint 2	Shazmeen Iyoob
feature/vendor-name	Done	Medium	Enhancement	Sprint 2	Shazmeen Iyoob
feature/vendors-browse-page	Done	Medium	Enhancement	Sprint 2	Mpilo Mario
feature/for-you-page	Done	Low	Enhancement	Sprint 2	Mpilo Mario
feature/reviews	Done	Medium	Feature	Sprint 2	Mpilo Mario
feature/cancel-order	Done	Medium	Feature	Sprint 2	Zenkerella
feature/payment	Done	High	Feature	Sprint 2	Keanu de Hart
US-18 Cash Payments	Done	High	Feature	Sprint 2	Keanu de Hart
US-16 Refund Feature	Done	Medium	Feature	Sprint 2	Keanu de Hart
Payment Gateway Health Check	Done	Medium	Technical Task	Sprint 2	Keanu de Hart

Task Name	Status	Priority	Type	Sprint	Assigned To
Further Site Verification	Done	Medium	Technical Task	Sprint 2	Keanu de Hart
US-13 Vendor Analytics	Done	High	Feature	Sprint 3	Yusra Munir
Download Analytics as CSV/PDF	Done	Medium	Enhancement	Sprint 3	Yusra Munir
US-17 Admin Analytics Page	Done	High	Feature	Sprint 3	Mpilo Mario
feature/time-stamp-orders	Done	High	Feature	Sprint 3	Yusra Munir
Refinement/Vendor-pending-status	Done	High	Enhancement	Sprint 3	Shazmeen Iyoob
Refinement/Improve-vendor-order-management	Done	Medium	Enhancement	Sprint 3	Zenkerella
Refinement/Improve-orders-page	Done	Medium	Enhancement	Sprint 3	Zenkerella
feat/view order history (vendor)	Done	Medium	Feature	Sprint 3	Zenkerella
feat/view order history filters (customer)	Done	Medium	Feature	Sprint 3	Mpilo Mario
Refinement/Browse-filtering	Done	Medium	Enhancement	Sprint 3	Mpilo Mario
Refinement/Consistent-Navbar	Done	Medium	Enhancement	Sprint 3	Mpilo Mario
Improve Test Coverage to 60-80%	Done	Medium	Technical Task	Sprint 3	Mpilo Mario
Fix Order Management Flow and Firestore Permissions	Done	High	Bug Fix	Sprint 3	Mpilo Mario
Fix Admin Test Failures and Improve Validations	Done	Medium	Bug Fix	Sprint 3	Mpilo Mario
Enhance Browse Experience with Item Details Modal and Nutrition Support	Done	Medium	Enhancement	Sprint 3	Mpilo Mario
US-14 Admin Moderation of Menu Items	Done	Medium	Feature	Sprint 3	Mpilo Mario

Task Name	Status	Priority	Type	Sprint	Assigned To
US-15 Profile Page	Done	Medium	Feature	Sprint 3	Shazmeen Iyoob
Delete Account Functionality	Done	Medium	Feature	Sprint 3	Shazmeen Iyoob
feat/recommended vendors (customer)	Done	Low	Enhancement	Sprint 3	Zenkerella
Refinement/Add-Item-Price-Limit	Done	Medium	Enhancement	Sprint 3	Zenkerella
Refinement/Add-Cart-Item-Limit	Done	Medium	Enhancement	Sprint 3	Zenkerella
Logo and Homepage UI Redesign	Done	Medium	Enhancement	Sprint 4	Yusra Munir
Redesign index.html UI and Update Branding	Done	Medium	Enhancement	Sprint 4	Yusra Munir
UI Redesign	Done	Medium	Enhancement	Sprint 4	Yusra Munir
Update Logo Assets and UI Branding	Done	Medium	Enhancement	Sprint 4	Yusra Munir
Semantic HTML Refactoring Across Pages	Done	Medium	Technical Task	Sprint 4	Yusra Munir
Loading Screen	Done	Low	Enhancement	Sprint 4	Zenkerella
Deploying to GitHub and Vercel	Done	Medium	Technical Task	Sprint 4	Zenkerella, Keanu de Hart
Shifting to Azure	Done	Medium	Technical Task	Sprint 4	Keanu de Hart

Prioritisation Strategy

The backlog was prioritised according to the core operational requirements of the platform.

High Priority

High-priority tasks focused on core platform functionality required for the system to operate correctly, including:

- Authentication
- Ordering workflows
- Vendor dashboards
- Payment processing
- Order tracking
- Vendor and admin management

Medium Priority

Medium-priority tasks focused on usability, analytics, refinement, testing, and UI improvements.

Low Priority

Low-priority tasks focused on additional visual polish, loading animations, and non-essential user experience improvements.

Agile Development Workflow

The project followed an Agile-inspired workflow where development was split across multiple sprints. Features were developed incrementally and continuously refined through testing, code reviews, pull requests, and iterative improvements.

The team utilised:

- GitHub Issues for user stories and task management
 - Pull requests for feature integration and peer review
 - Branch-based development workflows
 - Incremental sprint delivery
 - Jest testing and Codecov coverage tracking
 - Continuous deployment using Vercel
-

Testing and Quality Assurance

Testing played an important role throughout the project lifecycle.

The following areas were tested:

- Authentication workflows
- Registration and password recovery
- Payment processing
- Vendor order management
- Analytics calculations and filtering
- Order tracking functionality
- Administrative dashboards
- UI interactions and validations

Automated testing was implemented using Jest, while test coverage improvements were continuously monitored and refined throughout development.

Conclusion

The CampusBites Product Backlog demonstrates the full scope of the project's development process, including planned features, completed functionality, technical implementation tasks, enhancements, and bug fixes. The backlog reflects an organised and prioritised Agile workflow focused on building a scalable, user-friendly, and maintainable campus food ordering platform.

CampusBites Board - Table View

Clean PDF version of the board export. The table below keeps the main planning fields only.

Metric	Value
Total tasks	63
Status breakdown	Done: 63
Priority breakdown	High (P0): 14, Low (P2): 6, Medium (P1): 8, Unspecified: 35
Type breakdown	Bug: 4, Bug / Feature: 4, Feature: 17, Task: 17, User Story: 21

Task Table

Task Name	Status	Priority	Type	Story Points	Sprint	Assigned To
US-18 cash payments	Done	High (P0)	User Story	-	-	Keanu-de-Hart
US-11 feature/payment	Done	High (P0)	User Story	-	-	Keanu-de-Hart
US-07 feat/view incoming orders (vendor)	Done	High (P0)	User Story	-	-	Keanu-de-Hart
US-04 Individual Dashboards	Done	Medium (P1)	User Story	-	-	Keanu-de-Hart, shazmeen-iyooob
US-16 feature/refund	Done	-	User Story	-	-	Keanu-de-Hart
Shifting to Azure	Done	-	Task	-	-	Keanu-de-Hart
Payment gateway health check	Done	-	Task	-	-	Keanu-de-Hart
Further site verification	Done	-	Task	-	-	Keanu-de-Hart
fix removing enviroment deployment	Done	-	Task	-	-	Keanu-de-Hart
Feature/order-Notifications	Done	High (P0)	Task	-	-	MpiloMario
US-17 feature/admin-analytics-page	Done	High (P0)	User Story	4	-	MpiloMario
US-03 Homepage (Index Page)	Done	High (P0)	User Story	-	-	MpiloMario, shazmeen-iyooob
feat/view order history filters (customer)	Done	Medium (P1)	Feature	-	-	MpiloMario
feature/reviews	Done	Medium (P1)	Feature	-	-	MpiloMario
feature/for-you-page	Done	Low (P2)	Feature	-	-	MpiloMario
feature/vendors-browse-page	Done	Low (P2)	Feature	-	-	MpiloMario
feat/browse menu (customer)	Done	-	Feature	-	-	MpiloMario
Setup Jest testing with Babel support	Done	-	Task	-	-	MpiloMario

Task Name	Status	Priority	Type	Story Points	Sprint	Assigned To
US-06 feat: implement vendor menu management and dynamic browse page	Done	-	User Story	-	-	MpiloMario
US-09 feature/admin-approve-suspend-vendors	Done	-	User Story	-	-	MpiloMario
Improve test coverage to 60–80% across all files	Done	-	Bug	-	-	MpiloMario
Fix order management flow, Firestore permissions, vendor dashboard visibility, and test coverage	Done	-	Bug	-	-	MpiloMario
Fix admin test failures, strengthen validations, and improve browse/vendor logic	Done	-	Bug	-	-	MpiloMario
Enhance browse experience with item details modal, vendor navigation, nutrition support, and updated tests	Done	-	Feature	-	-	MpiloMario
US-14 feature/Admin-Moderation-of-Menu-items	Done	-	User Story	-	-	MpiloMario
Refinement/Browse-filtering	Done	-	Bug / Feature	-	-	MpiloMario
Refinement/Consistent-Navbar	Done	-	Bug / Feature	-	-	MpiloMario
US-03 Homepage (Index Page)	Done	High (P0)	User Story	-	-	MpiloMario, shazmeen-iyooob
Refinement/Vendor-pending-status	Done	High (P0)	Bug / Feature	-	-	shazmeen-iyooob
US-08 feat/update-order-status-vendor	Done	Medium (P1)	User Story	-	-	shazmeen-iyooob
feature/vendor-name	Done	Medium (P1)	Feature	-	-	shazmeen-iyooob
US-04 Individual Dashboards	Done	Medium (P1)	User Story	-	-	Keanu-de-Hart, shazmeen-iyooob
feature/vendor-details	Done	Low (P2)	Feature	-	-	shazmeen-iyooob
US-15 feature/profile-page	Done	Low (P2)	User Story	-	-	shazmeen-iyooob
delete account functionality	Done	Low (P2)	Task	-	-	shazmeen-iyooob
US-20 email verification	Done	High (P0)	User Story	-	-	yusra-munir
feature/time-stamp-orders	Done	High (P0)	Feature	-	-	yusra-munir
US-13 feature/analytics-vendors	Done	High (P0)	User Story	-	-	yusra-munir
US-10 forgot password feature	Done	Low (P2)	User Story	-	-	yusra-munir
customer registration blocked by vendor-only required fields	Done	-	Bug	-	-	yusra-munir
US-01 - US-02 Login and Registration Pages	Done	-	User Story	-	-	yusra-munir
Implement forgot password feature and password visibility toggle	Done	-	Feature	-	-	yusra-munir
download analytics as csv/pdf (vendor-analytics)	Done	-	Feature	-	-	yusra-munir
logo and homepage ui redesign	Done	-	Feature	-	-	yusra-munir
Redesign index.html UI and update CampusBites branding	Done	-	Task	-	-	yusra-munir
ui redesign	Done	-	Task	-	-	yusra-munir
UI redesign	Done	-	Task	-	-	yusra-munir
Update logo assets and UI branding	Done	-	Task	-	-	yusra-munir

Task Name	Status	Priority	Type	Story Points	Sprint	Assigned To
US-19 feat/view order history (vendor)	Done	High (P0)	User Story	-	-	Zenkerella
Refinement/Add-Item-Price-Limit	Done	High (P0)	Task	-	-	Zenkerella
feature/customer-place-order	Done	High (P0)	Feature	-	-	Zenkerella
US-12 feature/cancel-order	Done	Medium (P1)	User Story	-	-	Zenkerella
feat/track order (customer)	Done	Medium (P1)	Feature	-	-	Zenkerella
US-05 feat/place order (customer)	Done	-	User Story	-	-	Zenkerella
Refinement/Empty-Cart-Button	Done	-	Task	-	-	Zenkerella
Refinement/Add-Cart-Item-Limit	Done	-	Task	-	-	Zenkerella
Refinement/Improve-vendor-order-management	Done	-	Bug / Feature	-	-	-
feat/manage menu (vendor)	Done	-	Feature	-	-	-
Refinement/Improve-orders-page	Done	-	Feature	-	-	-
feat/recommended vendors (customer)	Done	-	Feature	-	-	-
change email address	Done	-	Task	-	-	-
loading screen	Done	-	Task	-	-	-
deploying to github	Done	-	Task	-	-	-