

Project Plan — CampusBites

Project Overview

CampusBites is a web-based food ordering and vendor management platform designed for university environments. The system allows customers to browse menus, place orders, make payments, and track orders, while vendors and administrators manage food items, orders, analytics, and platform moderation.

The project followed an Agile Scrum methodology with iterative sprint-based development.

Project Objectives

- Develop a functional food-ordering platform
 - Implement secure authentication and role-based access
 - Enable customers to browse menus and place orders
 - Allow vendors to manage orders and menu items
 - Implement online and cash payment workflows
 - Provide analytics and moderation features for vendors/admins
 - Deliver a responsive and presentation-ready application
-

Major Milestones & Deadlines

Milestone	Description	Deadline	Status
Project Initialization	Repository setup, Firebase setup, planning documentation	30 March 2026	Completed
Sprint 1 Completion	Authentication, homepage, dashboards	13 April 2026	Completed
Sprint 2 Completion	Ordering workflow, vendor order management	20 April 2026	Completed
Sprint 3 Completion	Payments, analytics, refunds, profiles	11 May 2026	Completed
Sprint 4 Completion	Refinements, notifications, UI polishing	18 May 2026	Completed
Final System Testing	Integration testing and bug fixes	19–21 May 2026	Completed
Final Submission	Final report and deployed system submission	22 May 2026	Completed

Sprint Timeline

Sprint	Duration	Main Focus
Sprint 1	30 March – 13 April	Authentication, homepage, dashboards
Sprint 2	14 April – 20 April	Ordering workflow and vendor systems
Sprint 3	21 April – 11 May	Payments, analytics, refunds, profiles
Sprint 4	12 May – 18 May	Refinements, UI improvements, notifications

Key Deliverables

Sprint 1

- User registration and login
- Role-based dashboards
- Homepage navigation
- Firebase integration

Sprint 2

- Browse menu functionality
- Cart and ordering system
- Vendor incoming orders
- Order status tracking
- Admin vendor management

Sprint 3

- Payment integration
- Refund handling
- Vendor analytics dashboard
- Admin moderation system
- Vendor/customer profiles

Sprint 4

- Admin analytics
 - Cash payment workflow
 - Vendor order history
 - Email verification
 - UI/branding refinements
 - Notifications
-

Project Tools & Technologies

Category	Technology
Frontend	HTML, TailwindCSS, JavaScript
Backend/Database	Firebase Firestore
Authentication	Firebase Authentication
Hosting	Vercel
Version Control	Git & GitHub
Testing	Jest
Project Management	GitHub Projects

Risk Management

Risk	Mitigation
Firebase integration complexity	Incremental testing and debugging
Merge conflicts	Branch-based development and PR reviews
Payment workflow instability	Testing on deployed Vercel environment
Time constraints	Sprint prioritisation and backlog refinement
Code coverage requirements	Dedicated Jest testing and refinement work

Definition of Success

The project would be considered successful if:

- Customers can browse and order food successfully
- Vendors can manage menus and orders
- Payment workflows function correctly
- Analytics and moderation systems operate as expected
- The application is responsive and presentation-ready
- All core sprint deliverables are completed within deadlines