

Daily Scrum Summary – Sprint 4 (CampusBites)

Sprint 4 focused primarily on refinement, testing, presentation preparation, and final system stability before submission. Unlike previous sprints, the majority of the platform's core functionality had already been completed, meaning the team concentrated mainly on improving usability, responsiveness, UI consistency, and overall presentation quality. The sprint began with the team reviewing the remaining refinement tasks identified during Sprint 3, including notifications, vendor discoverability, loading-screen improvements, shared styling consistency, and final order-management refinements. Additional focus areas included final testing, documentation, deployment validation, and preparing the final presentation/demo workflow.

Throughout the sprint, the team continued refining the customer and vendor experience across multiple pages of the system. Significant attention was placed on improving navigation consistency, mobile responsiveness, browse-page layouts, customer order filtering, vendor order-history workflows, and notification feedback for cart and order interactions. Shared CSS styling and reusable UI patterns were discussed to improve consistency across the platform and reduce repetitive styling issues. The team also continued refining profile pages, homepage branding, and overall visual polish to ensure the platform appeared more professional and presentation-ready.

Testing and deployment remained major discussion points throughout Sprint 4. The team worked on resolving Jest testing difficulties, maintaining code coverage, and validating Firebase-related functionality across the platform. Payment workflows and email-verification systems were repeatedly tested using the deployed Vercel environment because several hosted-environment limitations still affected payment functionality outside the approved deployment domain. Team members also reviewed remaining merge conflicts and coordinated final pull requests to reduce integration problems on shared frontend files.

External usability feedback from “The Bomb” continued influencing refinement decisions during the sprint. Feedback received from the external tester highlighted additional opportunities to improve vendor discoverability, cart feedback, order-history organization, notifications, loading behavior, and UI consistency. In response, the team refined vendor browsing, improved order workflows, adjusted navigation behavior, and discussed adding additional polish features such as loading/splash screens and stronger review moderation functionality.

As Sprint 4 progressed, the team shifted heavily toward final presentation preparation and submission readiness. Members coordinated presentation responsibilities, discussed which user stories would be demonstrated, and prepared the final demo workflow to minimize account switching during recordings. Documentation tasks such as UML-diagram updates, sprint documentation, testing refinements, and final report

preparation were also completed during this period. The team additionally focused on deployment cleanup, debugging remaining issues, and ensuring the system remained stable and functional for final demonstrations.

Summary

Sprint 4 primarily served as a refinement and stabilization sprint for CampusBites. Rather than introducing large new features, the team focused on improving the professionalism, usability, consistency, and reliability of the platform before submission. Daily scrum discussions helped coordinate final refinements, testing, deployment validation, presentation preparation, and external usability improvements. Although the team continued facing challenges involving testing, merge conflicts, deployment limitations, and heavy academic workloads, Sprint 4 resulted in a significantly more polished, stable, and presentation-ready system.